



## PEDESTRIAN AND BICYCLIST...

### Project Set up

- Task 1 Kick-off Meeting
- Kick-off Meeting
- PMP and Meeting Notes
- Task 2 Refine Schedule

### Task 3 Review of Relevant Policies,...

- Develop list of plans, policies, and la...
- Develop annotated bibliography
- Identify available data sources and g...
- First round data collection
- Task 3 Deliverable
- First Draft Summary and Conflict Ana...
- MNCPPC Review
- Revisions
- Final Summary and Conflict Analysis

### Task 4 Community Outreach and E...

- Open House
- Hold Open House
- Develop survey
- Deploy Public Survey
- Task 4 Deliverable
- Survey Analysis
- Survey Memo
- Draft Survey Memo
- MNCPPC Review
- Revisions
- Final Survey Memo

### Analysis

#### Task 5 Equity

- Establish Problem Statement
- Data Collection
- Finalize Methods
- Analysis
- Task 5 Deliverable
- Equity Memo
- Draft Equity Memo
- MNCPPC Review
- Revisions
- Final Equity Memo

#### Task 6 Infrastructure

- Establish Problem Statement
- Data Collection
- Finalize Methods
- Analysis
- Task 6 Deliverable



